Maryland's Third Wave of Reform: Timeline (Critical Elements)

	SY 2009-2010	SY 2010-2011					SY 2011-2012						SY 2012-2013		SY 2013- 2014		SY 2014-2015 and beyond	
Event	**June 2010**	**Aug. 2010**	**Oct. 2010**	**Dec. 2010**	**Jan. 2011**	**Feb. 2011**	**July 2011**	**Sept. 2011**	**Nov. 2011**	**Dec. 2011**	**Feb. 2012**	**June 2012**	**Aug. 2012**	**June 2013**	**Aug. 2013**	**June 2014**	**Aug. 2014**	**June 2015**
Common Core State Standards (CCSS)	June 22, 2010: Adopted	June '10-October '10: Gap Analysis CCSS v. MSC		Nov. '10-April '11 MD CCSS Curriculum Frameworks Developed			SY 2011-2012 & SY 2012-2013: Transition Plans & New Maryland CC State Curriculum Writing								SY 2013-2014: Full Implementation of MD CCS Curriculum			
Partnership for the Assessment of Readiness for College and Careers (PARCC)	June 14, 2010: Maryland joins the PARCC Consortium & Design Phase Begins						SY 2011- 2012: Development of Assessments begins & Multiple Stakeholder Meetings are convened Nov. '11: PARCC Content Model Frameworks Presented to the States						SY '12-13: First year/Pilot Field testing and related research and data collection		SY '13-14: Full Field testing and related research and data collection		SY 2014-2015: PARCC Assessments fully implemented	
Teacher /Principal Evaluation		August '10-Maryland Council on Educator Effectiveness Convened					July '11- June '12: Performance Evaluation System Pilot in 7 LEAs						SY' 12-'13 Performance Evaluation System Pilot – All 24 LEAs		SY 2013-2014: New Performance Evaluation System Operational Statewide			
ESEA Flexibility Waivers								USDE offers States ESEA Flexibility	MSDE convenes multiple Stakeholder Meetings		**Feb 21, 2012: Final App due to USDE**		If waivers are granted they become effective for SY 2012-2013 through SY 2013-2014 with the possibility of an extension barring reauthorization of ESEA					